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EXECUTIVE SUMMARY  
In 2006 Environment Waikato (EW) began a pilot project within two of the region’s catchments ‐ Little 

Waipa and Waipapa. This process, the Integrated Catchment Management (ICM) project used all current 

policy tools ‐ education, incentives (e.g. Clean Streams), enabling compliance and enforcing regulations ‐ 

to work with farmers to change or improve their agricultural practices which are contributing to rising 

nitrogen levels within the Waikato hydro‐lakes.  

The project has a key deliverable in the EW Long Term Plan (LTP). Specifically, Performance Measure: 

Monitor farmer implementation of Farm Plans in Integrated Catchment Management (ICM) catchments.  

2009/2010 target: 50% (of actions implemented). 

An evaluation of the project was conducted by Momentum Research and Evaluation Limited. A purposive 

sample was drawn of 19 of the 37 farmers (51%) that had completed Farm Plans at the time of evaluation. 

The aim of the interviews was to: gather feedback from participating farmers and determine the extent to 

which they had implemented the recommended actions in the Farm Plans. This was to track progress and 

start to understand the timing of uptake and consistency, with a wider sample than in previous 

evaluations. 

FINDINGS 

The findings from the interviews indicate that the ICM project continues to be well received in the 

catchment, and farmers’ opinions about EW are more positive as a result of interacting with ICM staff.   

Fifty seven out of the 105 farms have engaged in the project so far, with 49 having completed Farm Plans. 

This is an increase of 20 (69%) in the past twelve months from the 29 completed plans reported in June 

2009. The coverage of the project by land area is 51% (Little Waipa) and 44% (Waipapa).  

Findings show that farmers are making changes on farm as a result of the project. Across all the Farm 

Plans a total of 73 actions were recommended. Farmers reported on the actions they had undertaken 

which amounted to 42% of the 73 actions being completed. A further 30% had been started  by farmers 

prior to the plan and were continuing or completed, and another 5% had been started but were not yet 

completed.  These figures indicate that the LTCCP target of at least 50% has been achieved. Consistent 

with previous evaluations changes they are most likely to make are those that are easy to implement, 

affordable and have a financial or other benefit. The ICM project has been a key factor in encouraging 

action uptake.   

Barriers to change include the financial outlay, belief that an action will adversely affect productivity and 

lack of proof that a particular action or piece of technology will work. Overall satisfaction with the project, 

the staff and with Environment Waikato is high, although there is some indication that farmers are unsure 

as to the future of the project. 

The ICM project is a voluntary project which seeks to educate farmers about the regional plan rules, 

ensure compliance, create awareness and lift knowledge of nutrient management, offer advice and 

guidance on changing farm systems for compliance and on nutrient management by providing a Farm 

Plan, and increase the confidence of farmers around changing practices.  These services are designed to 

increase the rate of adoption of best practices by assisting farmers to reach decisions more quickly and 

bring about action. However, given the uncertainty of policy direction farmers are unlikely to adopt 
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changes that will be costly or radically change their farm systems as the results of this evaluation 

demonstrate, with recommendations needing capital outlays and system changes not adopted.    

This evaluation relies on self‐reports of uptake of actions and thus cannot comment on the nutrient 

efficiencies gained by the farmers interviewed. A fuller assessment of nutrient efficiency gains should be 

part of the ongoing project.  

The findings complement the assessment made through the 2009 evaluation that the voluntary nature of 

this project does not secure permanent nutrient efficiency gains. While most farmers interviewed had not 

made changes to their farm system since the time their Farm Plan was written, and reported their Farm 

Plans was still relevant, this evaluation shows that for actions that are re‐occurring (e.g. fertiliser 

application) some farmers varied from the recommended practice due to external factors (e.g. drought).  

In addition, it is likely as the project progresses that farm systems will change, or farms will change hands, 

which means that plans will need to be revised and change tracked over time. 

RECOMMENDATIONS  

The evaluation highlights the need, to more accurately track progress in actions over time. This evaluation 

has utilised self‐reporting as a measure of uptake. Future evaluations should include: 

 Repeat visits to confirm the uptake of actions, and track progress through repeat Overseer 

modeling. 

 Repeat visits to confirm that the Farm Plan is still relevant to the farming system.   

There is a continuing need for this project to be communicated to its participants; the preferred method 

of communication being the newsletter. 

There is a need to ensure that ICM project staff continue to deliver high quality, relevant, nutrient 

management advice and stay current with research into this area providing a credible source of 

knowledge for the participants.  

1.0  BACKGROUND 
In 2006 Environment Waikato (EW) began a pilot project within two of the region’s catchments ‐ Little 

Waipa and Waipapa. This process, the Integrated Catchment Management (ICM) project used all current 

policy tools ‐ education, incentives (e.g. Clean Streams), enabling compliance and enforcing regulations ‐ 

to work with farmers to change or improve their agricultural practices which are contributing to rising 

nitrogen levels within the Waikato hydro‐lakes.  

The ICM pilot project took place over three years (2006‐2009) and included community consultation, 

working with individual farmers to develop farm management plans, and collation and modeling of data 

using OVERSEER, to determine potential effectiveness. The initial consultation process identified that on‐

farm nutrient management was a priority for farmers and that mainly nitrogen (N) and then phosphorus 

(P) levels were priority issues for the catchments. So the project focused on nutrient management, with a 

larger focus on N and latterly on P.   

A series of evaluative measures were undertaken, and reports were prepared over the three years of the 

pilot with a final report completed in June 2009. The final evaluation report concluded that the ICM pilot 
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approach was effective at engaging the community and the farmers, and encouraging change, had  

provided a significant amount of qualitative and quantitative data on factors that affect achievement of 

nutrient efficiency on‐farm, and had a positive impact on reducing N loss in the catchments (Hungerford, 

2009).  

The project was programmed to continue and expand into the 2009/2010 year with a focus on increasing 

the numbers of farms with plans, revisiting farms that had plans, and working with industry to further 

encourage changes. 

The project has a key deliverable in the Long Term Council Community Plan Regional. Specifically, 

Performance Measure: Monitor farmer implementation of Farm Plans in Integrated Catchment 

Management (ICM) catchments.  2009/2010 target: 50% (of actions implemented). 

2.0  EVALUATION 
The pilot project was evaluated over the past three years by Ruth Hungerford of Momentum Research 

and Evaluation Limited, and a series of reports produced1. In 2010 Momentum Research and Evaluation 

Limited was asked to undertake telephone interviews with a sample of up to 20 participating farmers.  

The aim of the interviews was to: gather feedback from participating farmers and determine the extent to 

which they had implemented the recommended actions in the Farm Plans. This was to track progress and 

start to understand the timing of uptake and consistency, with a wider sample than in previous years. 

  SAMPLE 

The sample was purposive, chosen from the list of farmers that are involved in the project and who have 

Farm Plans.  Effort was made to ensure the sample included farmers who had been involved for some 

time across both catchments, as well as some who had been involved more recently.  Twenty seven 

farmers were telephoned and asked to participate. Of these two refused, seven were unable to be 

contacted,2 and 19 agreed to be interviewed.   

As some farmers have more than one farm, and each farm has its own farm plan, there are 19 farmers in 

the sample, and 25 farms and Farm Plans3. The sample represents 51% of 37 farmers with completed 

Farm Plans. 

The table below indicates the range of farm systems respondents operated. There were 23 dairy farms 

and two sheep and cattle farms. Of the dairy farms, 17 (73%) were System 1 or System 2 farms, three 

(13%) were System 3, 3 (13%) were System 4 or System 5. 

                                                                 

 

 

1 Environment Waikato documents TR2008/49 and TR2009/17. 
2 A process of four phone calls per farmer was instigated. At the first ‘no answer’ a message was left if there was an answering machine. A 
second call was made within a couple of days and at the third call another message was left. If there was no answer to a fourth call, no message 
was left, and that farmer was not called again, as it was deemed that they did not wish to participate. However if they did call back within the data 
collection timeframe, and wished to participate, then they were included in the sample.  
3; 15 farmers were in the Little Waipa catchment, 47% of the total who have Farm Plans in Little Waipa, and 4 were in the Waipapa, 80% of the 
total who have Farm Plans in Waipapa. 
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The table compares the sample distribution with the 2007/08 DairyBase survey of owner operators in the 

Waikato region ‐ a self‐selected sample of 199 (Sutton, pers.comm, 2009).  By comparison, in this sample 

more farmers in the low to medium input levels were interviewed. 

TABLE 1: FARM  SYSTEMS OF SAMPLE FARMS 

DairyNZ 
Systems 

Number  % of sample  Dairy Base % 
of region 

1  7 

2  10 
73%  37% 

3  3  13%  37% 

4  2 

5  1 
13%  26% 

    100%  100% 

Drystock 
systems 

2     

Total  25     

   

  INTERVIEW QUESTIONNAIRE 

The interview questionnaire from the previous year was revised to ensure it covered the project activities 

and recommended actions for the past 12 months. Each interview took between 20‐30 minutes to 

complete and they were conducted over a three week period in June 2010 (see Appendix 2). 

3.0  FINDINGS  
This section reports in findings from the interviews with the 19 farmers about their 25 farms.  Farmers 

were interviewed about: 

1. Their opinions of Environment Waikato and the ICM project (Success Area: Engagement) 

2. Their Farm Plans and actions undertaken (Success Area: Actions undertaken) 

3. Barriers to and benefits of uptake of actions (Success Areas: Actions undertaken; Farm 

planning process) 

4. Their involvement in the project (Success Areas: Engagement; Communication) 

5. Communication with Environment Waikato  (Success Area4: Communication) 

The findings are presented below. The first section includes an update on project coverage. The next 

sections present the interview findings under the headings consistent with the area of success they refer 

to. Quotes from interview participants are presented in italics. Where there is more than one quote listed, 

each quote is from a different participant.   

3.1   CATCHMENTS AND COVERAGE 

There are two catchments included in the ICM project – Little Waipa which has 79 farms and 68 farmers 

and Waipapa which has 26 farms and 22 farmers5. In total there are 105 farms eligible to participate in 

ICM in the two catchments.  

                                                                 

 

 

4 When the ICM project began it had key success areas that it aimed to meet. 
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When this report went to print (30 June 2010), 43 farms in the Little Waipa had completed Farm Plans, 

with three in progress and a further 17 that had had a first contact. Six farms in the Waipapa had 

completed Farm Plans with five in progress and a further ten that had had a first contact.   

The total of 49 completed Farm Plans is an increase of 20 (69%) in the past twelve months from the 29 

completed plans reported in June 2009. In terms of farmers there are a total of 37 farmers with Farm 

Plans in place, an increase of 12 (48%) from 2009.   

Table 2 (below) and Figures 1 and 2 (pages 4 and 5) present the percentage of the catchment by farm and 

by land area, covered by Farm Plans. In total, 47% of the 105 farms in both catchments have completed 

Farm Plans, with a further eight per cent in the process of being completed. When analysed by farmer, 

41% of the 90 farmers have completed Farm Plans.  

In terms of land area 51% of the land area in the Little Waipa has been covered by a Farm Plan and in the 

Waipapa 44% of the land area is cover by a Farm Plan. These figures are an increase of 30% and seven per 

cent, respectively, in the past 12 months since June 2009. 

TABLE 2: FARM  PLANS IN 2009 AND 2010 AND % OF CATCHMENT  COVERED BY  COMPLETED  FARM  PLANS 

    Number of 
Farm Plans  

2009 

Number of 
farmers 
2009 

% of catchment 
covered by a farm 

plan 

Number of 
Farm Plans 

2010 

Number of 
farmers 
2010 

% of catchment 
covered by a 
farm plan 2010 

Little 
Waipa  

25  21  21% (land area) 
32% (farms) 

43  32  51% (land area) 
54% (farms) 

Waipapa 
4  4  37% (land area) 

18% (farms) 
6  5  44% (land area) 

23% (farms) 

Total   29  25  29% (farms)  49  37  47% (farms) 

 

                                                                                                                                                                                                                  

 

 

5 Note: These numbers differed to those in the previous evaluation report (2009) as there have been some farms that have changed ownership 
and boundaries, in the past 12 months.  
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FIGURE 1: LITTLE WAIPA CATCHMENT:  ICM  PARTICIPATION 

 



                            Environment Waikato ICM Project: Evaluation Report June 2010 

P a g e   7  

FIGURE 2: WAIPAPA CATCHMENT: ICM PARTICIPATION 
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3.2   ENGAGEMENT 

  3.2.1   AWARENESS OF ENVIRONMENT WAIKATO’S CONCERNS 

Farmers  were  asked  “since  being  involved  with  this  project  do  you  have  a  better  understanding  of 

Environment Waikato’s  concerns  about nutrient management  issues on  farm or  is  it no different  than 

before?”. Fifteen (79%) farmers stated that their understanding of Environment Waikato’s concerns about 

nutrient  losses  on  farm was  better  than  before  the  ICM  project.  Four  (21%)  farmers  stated  that  their 

understanding of Environment Waikato’s concerns was no different than before, as they were fairly well 

informed prior to the project. 

When asked what, in their opinion Environment Waikato’s concerns were, farmers made comments about 

leaching, nutrient loss, effluent management and the effect on waterways.  

  Mainly the nitrogen and phosphate losses and leaching and effect on waterways. 

  Where those nutrients end up after they’re applied. Those extra nutrients. The balance of what is 

  needed and what is applied. At the moment there seems to be an overloading of some elements. 

  The nitrogen levels and other elements increasing in the rivers and lakes are of concern. 

  Mainly the amount of nutrient run off ending up in rivers and lakes 

  3.2.2   RELATIONSHIP WITH ENVIRONMENT WAIKATO 

Farmers were asked  to  rate  their  relationship with EW. They were asked “overall, on a scale  from very 

poor to excellent, how would you rank your relationship with Environment Waikato  in general?” Overall 

farmers’ opinion of  their  relationship with Environment Waikato was high. Twelve  (63%)  farmers  rated 

their relationship with Environment Waikato as ‘excellent’, and seven (37%) as ‘good’.   

The comments about the ratings indicate that for many farmers their relationship of Environment Waikato 

had improved as a direct result of the project.  

[My opinion has] altered [because of this project], because we have more contact, and more 

understanding   – both ways – them [EW] understanding how things are for us and us 

understanding how things are for them. 

Before I thought they were more the enemy – I said to [ICM staff] – a week before he came to see 

me the helicopter flew over and I got a letter two days later to say they had  flown and everything 

looked fine, but they might follow up with a visit. So, when [ICM staff] pulled in I thought ‘here we 

go, here’s trouble’.  I saw [ICM staff] at the Fieldays yesterday and went and thanked him for the 

plan.  Working with [ICM staff], if I had a problem I would ring him. [My opinion has changed] 

because of having to work with them and they are good people to work with.  

I’m still recovering from the early days – [with a compliance issue] I thought it [EW] was ridiculous 

outfit. This project has been working with people together and has been a breath of fresh air from 

what it was. …. When they first spoke at the Puketurua Hall about this project‐ that it was working 

with farmers ‐ I thought ‘that’s a bit of a turnaround, but they have done it and it has worked well 

– they are working alongside and it is a better way to do things. 

One farmer commented that he noticed improved relationships with Environment Waikato amongst his 

farm managers.  He also stated that in his opinion, “the best thing [about this project] is the improvement 

of the relationship with Environment Waikato.  For me, one of the best things about it, that it has done, is 
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building a positive relationship with [ICM staff] and that side of Environment Waikato, and we feel we are 

working together for something rather than being the other side of the fence, moat or whatever. “ 

These results are consistent with the findings of the 2008 and 2009 evaluations, which revealed that the 

ICM project had resulted in more positive opinions towards Environment Waikato (Hungerford, 2009). 

3.2.3   SATISFACTION WITH PROJECT 

Farmers were asked “overall, how satisfied have you been with the project?”. Overall satisfaction with the 

project was high. Fourteen (74%) famers rated their satisfaction with the ICM project as ‘very satisfied’ 

and five (26%) as ‘satisfied’.  No farmers were dissatisfied with the project.  

Farmers used phrases such as “working alongside”, “working with” and “partnership” to describe their 

views of the project and why they thought the project worked well. Some noted the scientific approach 

taken by ICM staff to understanding their farm system and offering advice.  The quality of the staff, their 

knowledge of the subject, and the way they interact with the farmers were key factors in the level of 

satisfaction.   

  Because of the way in which they did it. The manner it was conducted. [ICM staff] came in with the 

  attitude of working alongside. 

I learnt things. It was a scientific approach. Constructive all the way. Not ‘stickish’ [i.e. big stick 

approach] and not absolutely mandatory and so you can work with [ICM staff] and choose what to 

do. 

[ICM staff] is welcome to come back. Any time 

Farmers also commented that the project had raised their awareness, encouraged changes on farm, and 

gave them a contact point with Environment Waikato. 

It got us involved with [ICM staff] and [ICM staff] so we have good a dialogue that goes on there 

now and they help us on a number of things. It increased awareness and we did some things with 

our effluent system (as a result). 

Two farmers who stated they were ‘satisfied’ expressed some frustration that not all the farmers in the 

catchments were involved and had taken it on board.  They commented that there was ‘still work to be 

done’ to get all farmers to improve their practices and to have a whole catchment approach.  

There’s still work to be done. I believe myself to be reasonably environmentally aware and 

compliant and there are farms out there that aren’t and still need to be monitored or encouraged 

to be compliant. I think people have had long enough – the excuse that they aren’t aware – they 

can’t use that any longer – they need to be encouraged to get into line. 

  In terms of providing an  information source and base –  it’s been very very good and worthwhile, 

  but their ability to effect major change is pretty limited. …  to be effective the community needs to 

  own  the  problem. We  need  to  get  strategic members  of  the  community  on  board  and  have  a 

  structure – there’s no structure to it. So it’s not ICM – just doing Farm Plans – some farms around 

  us  –  they  haven’t  changed management  or  practices.  They  [EW]  could  have  dealt with  it  and 

  haven’t.  ... Can’t have one farm getting down to 30kgN  and  another  doing  70  or  80,  and  not 

  doing anything about it. 
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One famer who was ‘satisfied’ commented that in their opinion it was also an industry issue and while the 

industry had got more involved there was also a need for some leadership from Environment Waikato to 

assist farmers to make decisions about on farm issues in relation to nutrient efficiency. 

  Not sure that they can do much more. It’s an industry issue as well. The industry  have got involved 

  in the past few years –there  is a  lot more  information coming out of Fonterra – they are  leading 

  this quite well. We need  some  real  leadership  from EW.    I’m at a  cross  roads  ...    I want  to use  

  what I have to the max – I’m looking at spending another 100thousand on underground line, then 

  dropping production next year – I’m not sure if I should do it. Where do I go? 

The remaining ‘satisfied’ farmer questioned where the project was leading and how the information being 

collected was going  to be used  in  the  future.  In his opinion  it was heading  towards creating “more  red 

tape” for him to “wander through”. 

  But I still am wondering where it will lead to – all I can see it leading to is more red tape for me to 

  wander through in my life. 

  3.2.4   FUTURE ISSUES  

Farmers were asked for any further comments on the project.  Some farmers wanted to know what 

Environment Waikato’s future plans were with the project, with their information, and with the issues of 

nutrient management on all farms in their catchments.  

 Want to know where it’s heading. Why this is so very, very important when we had clean streams 

working within our community? Where does the information go about my property? 

  As long as they can work on these farmers that are pouring on the N. Everything is voluntary. Goes 

  back  to  the  fertiliser companies and  the bank managers –  the young ones  (bank managers) out 

  there – they go to varsity and learn that you put N on and grow grass – don’t think you can farm 

  without it.  My bank manager asked why I’m not putting it on. These advisors are still telling you to 

  put it on. Got to change the advisors and bank manager. 

One  farmer  expressed  frustration  at  Environment Waikato’s  response  to  the  Transpower  power  lines 

issue. 

This [ICM]  is a drive to be more environmentally‐friendly. My property is affected by new power lines and 

we have had no support from EW about that and seems like a double standard to me. 

3.3    ACTIONS UNDERTAKEN 

  3.3.1   RELEVANCE OF FARM PLANS  

In order  to assess whether Farm Plans were still  relevant  to a  farms current system,  i.e. since  the  farm 

plan had been drawn up the farmer had not changed their production system; farmers were asked about 

their farm system, when they had received their Farm Plans and whether they considered their plan still 

relevant to their farm system.  
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They were asked  if  they have made any changes  to  their  farm or systems since  the plan was prepared, 

whether they had reviewed or updated their farm plan and if they considered the plan was still relevant to 

their system, and if not, why not.  

Six (24%) farmers had changed their systems since the Farm plan. Changes included6: 

 Expansion (3 farms) 

 Lowered stocking rate (2 farms) 

 Changed effluent system (1 farm) 

 Changed to more high input system  (1 farm)  

 Intensifying (1 farm) 

 Winter milking (1 farm) although they intend to discontinue this next season. 

Of the six farms above, two had had their plans reviewed and four had not. The farmer from one of these 

four considered that their plan was no  longer relevant and farmers from the remaining three farms said 

their plans were still relevant. 

Overall, 24 (96%) farmers considered their plans were still relevant.  One farmer with two farms, who had 

lowered stocking rates and changed the effluent system, stated that the plans were still relevant but the 

nutrient budget and the description of the effluent system needed updating. 

The  one  (4%)  farmer  who  stated  that  the  plan  was  no  longer  relevant  said  it  was  because  he  had 

expanded, was winter milking, and was “getting towards the intensive end”. 

  We are winter milking now although we’re not going  to do  it again next  year. We are getting 

  towards the intensive end, growing our own feed on the runoff. Due for a bit of catch up.  It Would 

  be good to get them [ICM staff] back. Have taken another farm over – didn’t have the other farm 

  before. Running both blocks and another run off. 

TABLE 3: REPORTED CHANGES TO FARM SYSTEMS AND RELEVANCE  OF FARM PLANS 

Question  Yes  No  Yes but 
some 
update 
needed 

TOTALS 

  No.  %  No.  %  No.  %   
Have you made changes to your farm 
or system since the plan was 
prepared? 

6  24%  19  76%  NA  NA  25 

Have you reviewed or updated your 
farm plan? 

3  12%  22  88%  NA  NA  25 

Do you consider your farm plan is 
still relevant to your system? 

22  96%  1  4%  2  8%  25 

 

                                                                 

 

 

6 Note that some farms had more than one type of change so the numbers of farms who had changed adds to more 

than six. 
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  3.3.2   UPTAKE OF BEST PRACTICE 

Farmers were asked to recall the actions from their Farm Plans. Of the 18 farmers interviewed most 

recalled actions from memory while a couple got their Farm Plan out to refer to.  In total 73 actions were 

recalled from within the 25 Farm Plans in the sample. These were:   

 Increase effluent area (11 farms) 

 Deal with hot spots (8 farms) 

 Stop using Urea (N) in winter months (8 farms) 

 Use riparian fencing and planting (5 farms) 

 Fence off springs (5 farms) 

 New effluent system (storage) (4 farms) 

 Assess the use of DCD (nitrification inhibitors) (4 farms) 

 Stop using N on effluent area (3 farms) 

 Lower N use to within safe ranges (3 farms) 

 Plant out steep areas (3 farms)  

 Measure effluent application depth (3 farms) 

 Increase Assess putting in a feed pad (2 farms) 

 Grow maize on effluent block (2 farms) 

 Update / regularly test soil fertility (2 farms) 

 Wintering off (1 farm) 

 Assess putting in a stand off pad ( 1 farm) 

 Lower stocking rate (1 farms) 

 Test effluent nutrient status to understand yearly application rates (1 farm) 

 Mine Olsen Ps (2 farms) 

 Do VSA to test soil health (1 farm) 

 Create cut offs on tracks and races to allow sediment to flow to paddocks (1 farm) 

 Create water detention structures in paddocks (1 farm) 

 Other (bridge a stream) (1 farm) 

 

This broad range of actions recalled indicates good uptake of the Farm Plan information. However, a few 

farmers did not recall some actions when prompted by the interviewer who had access to the database of 

Farm Plan actions. 

  SUSTAINING ACTION 

A focus for this evaluation was to monitor the success of Farm Plan implementation by assessing not only 

perceived relevance of the plan, but how recommended actions were sustained over time. This was in 

relation to not only the change to farm systems as discussed above, but also to the regular activities in the 

Farm Plan. 

While not specifically asked what actions farmers had discontinued, an important finding from the 

interviews this year has been the impact of outside factors, such as the weather, on farmers’ ability to 

continue with some of the actions. This particularly applies to actions that are re‐occurring such as 

fertiliser application, compared with fencing a stream which is a ‘once off’ action albeit with some future 

ongoing maintenance.   The application of Urea N in winter was an action that had been forgone this year 

for some farmers.  Two of the farmers who had stopped applying Urea N in winter as a result of the 



                            Environment Waikato ICM Project: Evaluation Report June 2010 

P a g e   1 3  

project, had applied some this season due to the recent droughts and poor autumn weather which from 

their perspective had slowed growth. However, they noted that prior to the project they would have used 

it routinely, whereas now they use it when they believe it is required. 

Used some last year – it’s option A or B – severe season and extremely cold winter. Used it longer 

this year, than we would have. I would have used routinely prior to the plan. Now only use it if 

there are circumstances that require it. I can’t do two or three hard years in a row‐ have had two 

already – can’t do another one so have applied some N. 

  But it depends ‐ there are financial pressures this year and weather – so urea has to go on in May. 

These findings indicate the need to consider continuation of actions in the ongoing maintenance and 

evaluation of the project. Now that it has been operating for four years some farmers have had plans for 

two or three years and have undertaken actions initially, but due to outside factors have not undertaken 

the action in this period.  Table 4 (below) reports these actions as ‘intermittent uptake.  

  ACTION UPTAKE 

Table 4 (below) details the recalled actions and the extent of uptake. 

Notes about the table data: 

i. Started pre‐plan: Some actions recommended by the ICM staff to farmers were already started 

prior to the farm planning process,. For example ‘riparian fencing and planting’ was ongoing at the 

time of the farm plan visit. ‘Not putting UreaN on in winter’ was something  that some farmers 

had done intermittently in the past, and as part of the farm planning process they agreed to 

continue, or make routine, this practice. The farm planning process acted as a reinforcement of 

best practices for these farmers.   

ii. Started: Actions recorded here have been started as a result of the plan , and are not yet 

completed. This usually applied to actions that take more time to complete or need to be done at 

certain times of the year, such as riparian fencing and planting, for example. 

iii. Done: Actions recorded here have been completed. 

iv. Intermittent uptake: Actions recorded here have been done since the plan, but farmers have not 

continued with them. For example, applying winter N. 

v. Intending to do: Actions recorded here are those that farmers have a definite plan to do within 

the next six to twelve months. For example, measuring effluent depth once they start milking 

again. 

vi. Not done: actions recorded here are once that farmers have not done and have no immediate 

plans to undertake. 
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TABLE 4: ACTIONS SUGGESTED AND  FARMERS’ INTENTION TO UNDERTAKE 

 

Action  Number of 
farms 

Completed or partially completed actions  Intending 
to do 

Not done 

    Started 
pre‐plan 
and have 
continued 

Started 
post‐plan 
but not 

completed 
yet 

Done  Intermittent 
uptake 

   

Stop using Urea N in winter  8  4  0  2   2  0  0 

Increase effluent area   11  1  0  7  0  2  1 

Stop using N on effluent area  3  1  0  1  0  0  1 

Lower N use to within safe 
ranges 

3  1  0  2  0  0  0 

New effluent storage system  4  0  1  2  0  0  1 

Use riparian fencing and 
planting 

5  1  2  2  0  0  0 

Increase wintering off  1  0  0  1  0  0  0 

Assess the use of DCDs  4  0  0  0  0  0  4 

Assess putting in a feed pad  2  0  0  0  0  0  2 

Assess putting in a stand off 
pad 

1  0  0  0  0  0  1 

Deal with hot spots  8  0  0  6  0  2  0 

Plant out steep/low producing 
slopes in trees 

3  1  1  1  0  0  0 

Fence off springs on farm or 
using managed grazing in 
these areas 

5  3  0  2  0  0  0 

Lower stocking rate  1  0  0  1  0  0  0 

Grow maize on effluent block  2  2  0  0  0  0  0 

Update / regularly test soil 
fertility 

2  2  0  0  0  0  0 

Measure effluent application 
depth 

3  0  0  1  0  2  0 

Test effluent nutrient status to 
understand yearly application 
rates 

1  0  0  1  0  0  0 

Mine Olsen Ps  2  1  0  1  0  0  0 

Do VSA to test soil health  1  0  0  0  0  1  0 

Create cut offs on tracks and 
races to allow sediment to 
flow to paddocks 

1  5  0  0  0  0  0 

Create water detention 
structures in paddock/ 

1  0  0  1  0  0  0 

Other: Put bridge over stream  1  0  0  0  0  0  1 

TOTALS  73  22  4  31  2  7  11 

Percentages  100%  30%  5%  42%  3%  10%  15% 

   

As Table 4 details, 31 (42%) of the actions suggested in all the Farm Plans had been completed, 22 (30%) 

had been started pre‐plan and were continuing or completed, four (5%) had been started but were not 

yet completed.  Seven (10%) were planned to be undertaken within the next 6 to 12 months, and eleven 
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(15%) had not been done and/or were not planned to be done.  Two farms had actions (winter N 

application) that they had done in the past but which they had not continued with this season.   

Similar to the findings from the 2009 evaluation the majority of farmers who were recommended to 

increase effluent areas or upgrade effluent storage systems had either done so or were intending to do so. 

However, one farmer had not extended his effluent area because in his opinion the area he had was more 

than sufficient. Whilst he did also state that he did intend to extend it, however the criteria for ‘intending 

to do so’ was that there needed to be a definite timeframe within the next six to 12 months, which this 

farmer did not have. 

  [What we have] is way beyond what most people have. We contain it over winter and then put it 

  on in summer. Put it in a holding dam then spread it over the whole farm. Do intend to extend it. 

The farmer who did not intend to put in effluent storage had consented ponds which had been enlarged 

in 2005, and chose to continue with those rather than upgrade them at this stage. 

  We still have consented ponds but  in  the next year or  two we might  increase herd size – would 

  need to look at them then.  At the moment they are consented.   Had  it  re  consented  within  the 

  last three years. In 2005 we enlarged the ponds. 

As stated previously Table 4 illustrates that an activity like ‘no use of winter N’ is variably applied because 

of the link to external pressures. Recommended actions that were not undertaken by some farmers were 

the use of DCDs, putting in a feed pad, putting in a stand off pad and putting in a bridge. The latter three 

activities all  involve capital  investment while the  lack of uptake of DCDs by all farmers recommended to 

try this activity reflects farmers’ reticence about the product. 

More detail on farmers’ assessment of the benefits of, and barriers to, uptake of the recommended 

practices are discussed below and detailed in Appendix 1. 

3.3.3   REASONS FOR UPTAKE 

Farmers gave a number of reasons why they undertook the action or were planning to undertake it, and 

as well were asked to comment on the benefit to them of undertaking the action. In some cases the 

reasons and the benefit overlapped (e.g. improved productivity, wanting to be compliant), while in others 

they were separate (e.g. less work was a benefit but not the reason the action was adopted). 

An analysis of the reasons the farmers gave for undertaking the actions showed that farmers undertook 

actions for a number reasons. These included: 

 the action was easy to implement (for example,  

 the action was affordable  

 the action had a financial benefit (for example, spending less on fertiliser)  

 the action has an aesthetic benefit (for example, enhances the property) 

 the action has a productivity benefit (for example, improving less fertile areas, not applying 

effluent when raining) 

 the action had another farm specific benefit (for example, improved stock management, 

preventing erosion, less work) 

 there was an incentive (for example, Clean Streams funding) 

 the farmer had an environmental focus 

 the ICM project encouraging suggested actions  
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 there was an outside influence (for example, fertiliser costs) 

 there was a desire to be compliant 

 they had already started doing it or were planning to do it 

Overall findings indicate that the ICM project was often a key factor in farmers’ decisions to make 

changes, with nine out of 19 farmers mentioning this as a reason for undertaking an action. For thirteen of 

the 73 actions the ICM project was mentioned by at least one farmer as a reason, or one of the reasons, 

why they undertook the action.  Sometimes the project was reported as the factor that ‘tipped the scales’ 

as the following comments, indicate. 

We were going to do anyway but there was a bit more impetus from [ICM staff]; it tipped the 

scales. 

Have completed that now. In the last two years. We were working away at and we had made a 

start and have now continued. Had embarked on and would like to follow through however [this 

plan] highlighted the importance.  Part of Clean Streams [programme] and received funding 

through them. (Benefits) In a monetary way – no benefits – there’s quite a bit of extra work in 

fencing and planting trees then spraying weeds etc. No direct monetary benefit – if you wanted to 

sell your property it may make it more attractive. Done it to try and produce the buffer area to 

keep the stock out, and be more environmental. 

Made a conscious effort to do this (because of the plan).  

For more detail, see Table 5, Appendix 1, which details the actions that were undertaken or were in 

intending to be done by the sample of farmers, and which reasons were linked to which actions.  

  PRIORITISING ACTIONS  

A number of farmers also noted that they prioritised the actions they took. One farmer explained that he 

would do the ‘easy’ things first, then move on to the more costly or difficult issues. For example, on his 

farm he’d fenced off the steep areas that he could do easily. Then he focused on getting quotes for the 

more difficult areas, that would involve moving tracks, and will attend to those next. However, he also 

went on to say that if there was an issue that the farm plan had identified as “serious” (i.e. non‐compliant)  

then they would have attended to that first.  

 None of the areas were identified as bad and had to be done right away – if something was a 

serious issue [i.e. non‐compliant] then that would be sorted right away. 

  COMPLIANCE 

As the previous quote and Table 5 (Appendix 1) illustrates compliance is an area that ICM also addresses.  

A  number  of  farmers  reported  that  one  reason  they  undertook  actions was  to  either  address  a  non‐

compliance  issue  and/or  to  prevent  future  non‐compliance.  The  following  are  some  examples  of 

comments made by farmers when asked for reasons why they undertook an action and/or the benefits to 

them of undertaking an action. 

  We have put  in a lined storage pond (for one shed) and are putting in another one (for the other 

  shed) and retiring the unlined ones. The  first change  in terms of the rotary shed was because of 

  non compliance. 

[Did this to] lower [the] risk of non compliance.  
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In  terms  of  cost  return  –  it’s  relatively  cost  neutral.  Benefits  ‐  it’s  the  good  stewardship  and 

‘obeying our governors’ [EW]. 

  Want to be within regulations. 

[Did it to] stay out of trouble with EW. 

 3.3.4  BARRIERS TO UPTAKE 

Reasons why farmers had not changed practices and / or had not changed them yet included:  

 the financial cost 

 that they were prioritising (undertaking one action at a time) 

 that the action would adversely affect productivity (for example, N on effluent area) 

 that the action was not necessary (for example, expanding the effluent area) 

 that the action was not proven to work (for example, DCDs) 

 outside factors (for example, weather) 

 timing (for example, not milking so no effluent) 

One example of an action not being considered necessary was with effluent storage. The farmer who had 

not changed their effluent storage did not do so because their system was currently consented so they did 

not see the need to change. However, they stated that they would consider it if they, for example, 

increased their herd size.  

Still have consented ponds but next year or two, we might increase herd size, [so would] need to 

look at them. At the moment they are consented. Had it re‐consented within the last three years. 

In 2005 we enlarged the ponds – they were marginal and then made them larger. 

The use of DCDs was an action that no farmers undertook. The primary reasons for not undertaking this 

were that they considered it financially costly, not proven, not necessary, and not a top priority. 

DCDs. Looked into it. Have chosen not to use it – because of economics. I question the benefits – 

more research needs to be done on DCDs on these soil types. 

Haven’t done as yet and have strong reasons. We prioritise and do things in incremental steps. We 

do the things that are of most benefit first. The biggest winners first. DCDs – the  jury is out on 

that. Have looked into it. We may well do that soon. 

DCDs talked about it but it’s not on priority list – our N discharge wasn’t up real high, and there’s a 

question on the economics of it and we wanted to prioritise. 

We looked at it and have  been discussing it and would possibly look at – at the moment if it is cost 

effective. It’s a good idea if it’s going to stop the N problem but we don’t have a problem 

…because  only 27kgNha now…so is it putting the money in wrong place.  If we add DCDs would 

only drop it to 25. It would have had very little effect. 

Putting in feed pads was also something that was not undertaken by the two farms in the sample that had 

it in their plan. One quoted financial reasons (costly) and prioritising where money was to be spent, 

although it was something he might consider in the future. The other farmer stated that they did not see 

it as necessary for their system.  
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Neighbours have built one and they do use it. Never went down that road in the end. Took over 

new property and all capital went into that. Spending money where getting best benefit and spent 

money on concrete around the cow shed. Still keen on it. Still would like to do it but spent money 

to buy new farm and improving facilities for staff. 

Feed pads – wasn’t necessary because we were feeding palm kernel with trailers. We are more 

looking at in the shed feeding. Fairly free draining – so less pugging. 

The one farmer who was recommended to put in a stand off pad had not done so due to the costs 

involved. 

In the future when money is available might look at doing it. But it needs proper construction. We 

are looking into it and considering it in the next year or two. 

One farmer had started fencing and riparian planting but reported the cost and lack of incentive funding, 

as being a barrier. He stated that if the funding was reinstated he would apply again. 

Have cleaned some streams out and planted them out with flaxes and ti trees. Did that before 

[ICM staff] came – had applied for a Clean Stream [incentive], but then time had run out for that, 

then grants stopped. Only doing a bit at a time. Have fenced the streams off. If the trees were 

available – it’s all down to cost. Been a costly year – gave up milking early. If they reinstated the 

grants then I would apply again. 

Some actions were planned, but had not been completed yet due to timing. For example, one farmer had 

not measured effluent application as they were not milking so he had nothing to measure yet, but he 

planned to do it once milking started again.  

I’m intending to do it once I start milking again. 

Another farmer , had had to get someone in to cut a tree down before he could take the next step of 

enlarging his sand trap.  

  Sand trap –[recommended to  put a bigger one in] –  plan to do it sometime this season to get 

  someone in to do it. It was something that had been thinking about doing anyway – need to get a 

  tree cut down before I can do it. Plan to do it this season. 

As was noted in the previous section, external factors such as weather conditions have affected farmers’ 

abilities to sustain some of the actions suggested. This was particularly true for the application of winter 

N, however it could also apply to a number of on‐going activities, for example around fertiliser use and 

application, which may need to be evaluated through other means than the self‐reports given here. 

  3.3.5   OPINIONS OF FARM PLANS 

Farmers were asked for their opinion of their Farm Plan and its usefulness. Overall views of Farm Plans 

were positive. For some farmers the plan was ‘confirmation’ that they were ‘on the right track’ while for 

others it was useful as it raised their awareness, highlighted any areas of concern, and showed them how 

they could improve their farming systems to address nutrient issues.  No farmers stated that there were 

parts of the farm plan that were not useful. This suggests that farmers are satisfied with the plans and feel 

they are tailored and relevant to their farm context. However, there are farmers who are choosing not to 

implement some recommendations.  
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Confirmation. That we were doing a good job. Somebody outside, who had nothing to do with our 

business, who could look at it objectively, has the programme, has seen other properties and could 

give us that objective view. 

  Looking at what we were doing not right and improving on those. All the little things. We were 

  lucky – this farm was well set up, but needed tweaking and improved it across the board. 

Another farmer stated that he was applying the information in his Farm Plan to his farming operations in 

other areas both within and outside regional Environment Waikato boundaries.  He discussed how an 

issue was identified by ICM staff on one farm.  He took the initiative to check his other farms and had 

implemented the same changes before the ICM staff visited those farms. He also introduced the same 

change to other farms in other regions.  

We had the same sand trap issue on [another] farm – fixed that in same way [before ICM staff had 

visited that farm].   Have already  implemented [this action] on the other two farms – did  it on all 

our farms. Doing it on [farms outside of EW boundaries] now too.   

  3.3.6   FARMER CHANGES IN KNOWLEDGE 

Farmers were asked “since doing a Farm Plan do you think you know more about managing nutrient 

losses on your farm? “ Sixteen (84%) of the 19 farmers who had Farm Plans agreed that their knowledge 

of nutrient losses on farm had increased as a result of the ICM project. When asked what specific 

knowledge they had gained farmers mentioned some specific areas of knowledge (e.g. the impact of ‘hot 

spots’ or learning about their soil structure) while others talked more generally (e.g. the over use of 

nitrogen). 

The overuse of N – don’t use it much anyway – [ICM staff] made me aware that we had got into 

the habit of putting it on. 

Talked about P losses with [ICM staff] quite a bit…. The soil structure was really useful – he did 

some profiles – found lots of worms – it was good for us – a pat on the back that we’re not doing 

too bad. 

The three (17%) farmers who stated that their knowledge was ‘no different than before’ noted that this 

was because they were already aware of nutrient management issues; that is it was an interest area for 

them and one that they had taken into account in their farm system. 

I’d like to say that there were things that were really good and it motivated me; to say things were 

different but I was already doing it. I had a farm soil scientist adviser, had Summit Quinphos, water 

management and effluent management was right up there. Had already fenced everything off. 

Only put on N if I have to. Always been a back to nature person. 

One farmer who stated that they had not increased their knowledge, however, continued on to say: 

But it’s [the farm plan] made us aware that we were doing it anyway. We didn’t realise how good 

a job we were doing. We knew we were doing our best – do reading and study to keep up and 

fencing off the bits and pieces we could. Didn’t realise how successful we’d been because nothing 

to measure yourself against. The plan showed us how successful we’ve been. This programme 

quantified it for us. 
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3.3.7   OTHER SOURCES OF INFORMATION 

Thirteen (72%) farmers had received information from sources other than Environment Waikato, about 

nutrient management issues on farm. Sources reported were mostly fertiliser representatives, with one 

reporting a farm advisor, and two reporting other industry sources (e.g. DairyNZ, Fonterra). One farmer 

noted that the information was ‘consistent’. 

Information  is  coming  from  a  range  of  sources  –  Fonterra  and  farming  papers,  not  just 

Environment Waikato. Information is consistent across the board, supports each other. 

3.4   COMMUNICATION 

  3.4.1   COMMUNICATION METHODS 

Of the 18 farmers interviewed, 17 had received phone calls and emails from ICM staff, 16 recalled 

receiving a newsletter and 13 had seen media articles either in farming publications (for example, Dairy 

NZ, Dairy Exporter), from Environment Waikato, or other newspapers (e.g. Waikato Times).   

Some farmers also wanted the media to highlight the positive things that farmers were, and one 

considered that this could be something that Environment Waikato could promote. 

You get bad media about what farmers do – not enough given to owners who have made a point 

of doing well. … What about all the farmers that do it right – the positive stuff isn’t anywhere. If I 

was going to say they [Environment Waikato] could do more:  get out the positive news. That 

would go a long way to building relationships too [between farmers and Environment Waikato] 

because it would be Environment Waikato complimenting people.  

Most of those who had received the newsletters reported that it kept them up to date about the project, 

and also gave them some insight into the direction that Environment Waikato was heading, and this was 

valued. 

  [Newsletter has] been good. [Why?] The general awareness it creates among farmers. Keeping the 

  issue in  front of us and keep us aware of where we need to be in years to come.  

Good. Always thumb through and see what they are up to and what they are working on.    

When asked to comment on the best method for keeping them informed, most (15) preferred the 

newsletter.  

  3.4.2   FIELD DAYS 

Of the 18 farmers who were interviewed, 11 (61%) had attended at least one field day, and seven (38%) 

had not.   

Reasons farmers gave for attending field days were because they were interested in the specific topic 

being presented, wanted to see what other farmers were doing or because they were hosting the day.  

  More of an interest to see what’s happening – where they (Environment Waikato) are getting to 

  with the project; Quite interesting – to look at what others are doing. 

Went because  it was run on effluent management.  It was on effluent mgmt and  I wanted to see 

what other farms were doing and check that what we were doing was right. 
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Reasons farmers gave for not attending were unavailable or busy with work commitments, and/or 

uninterested in the topic being presented.  

  Had other commitments to go to, and trying to get work finished. 

4.0   CONCLUDING COMMENTS AND RECOMMENDATIONS 
The findings from the interviews indicate that the ICM project continues to be well received in the 

catchment, and farmers’ opinions about EW are more positive as a result of interacting with ICM staff.   

Fifty seven out of the 105 farms have engaged in the project so far, with 49 having completed Farm Plans. 

This is an increase of 20 (69%) in the past twelve months from the 29 completed plans reported in June 

2009. The coverage of the project by land area is 51% (Little Waipa) and 44% (Waipapa).  

Findings show that farmers are making changes on farm as a result of the project, with 42% of suggested 

actions being completed.  A further 30% had been started by farmers prior to the plan and were 

continuing or completed, and another 5% had been started but were not yet completed.  These figures 

indicate that the LTP target of at least 50% has been achieved. 

Consistent with previous evaluations changes they are most likely to make are those that are easy to 

implement, affordable and have a financial or other benefit. The ICM project has been a key factor in 

encouraging action uptake.   

Barriers to change include the financial outlay, belief that an action will adversely affect productivity and 

lack of proof that a particular action or piece of technology will work. Overall satisfaction with the project, 

the staff and with Environment Waikato is high, although there is some indication that farmers are unsure 

as to the future of the project. 

The ICM project is a voluntary project which seeks to educate farmers about the regional plan rules, 

ensure compliance, create awareness and lift knowledge of nutrient management, offer advice and 

guidance on changing farm systems for compliance and on nutrient management by providing a Farm 

Plan, and increase the confidence of farmers around changing practices.  These services are designed to 

increase the rate of adoption of best practices by assisting farmers to reach decisions more quickly and 

bring about action. However, given the uncertainty of policy direction farmers are unlikely to adopt 

changes that will be costly or radically change their farm systems as the results of this evaluation 

demonstrate, with recommendations needing capital outlays and system changes not adopted.    

This evaluation relies on self‐reports of uptake of actions and thus cannot comment on the nutrient 

efficiencies gained by the farmers interviewed. A fuller assessment of nutrient efficiency gains should be 

part of the ongoing project.  

The findings complement the assessment made through the 2009 evaluation that the voluntary nature of 

this project does not secure permanent nutrient efficiency gains. While most farmers interviewed had not 

made changes to their farm system and reported their Farm Plans was still relevant, this evaluation shows 

that for actions that are re‐occurring (e.g. fertiliser application) some farmers varied from the 

recommended practice due to external factors.  

In addition, it is likely as the project progresses that farm systems will change, or farms will change hands, 

which means that plans will need to be revised and change tracked over time. 
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RECOMMENDATIONS  

The evaluation highlights the need, to more accurately track progress in actions over time. This evaluation 

has utilised self‐reporting as a measure of uptake. Future evaluations should include: 

 Repeat visits to confirm the uptake of actions, and track progress through repeat Overseer 

modeling. 

 Repeat visits to confirm that the Farm Plan is still relevant to the farming system.   

There is a continuing need for this project to be communicated to its participants; the preferred method 

of communication being the newsletter. 

There is a need to ensure that ICM project staff continue to deliver high quality, relevant, nutrient 

management advice and stay current with research into this area providing a credible source of 

knowledge for the participants.  
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APPENDIX 1: ACTIONS UNDERTAKEN AND FARMERS’ REASONS FOR UPTAKE 

TABLE 5: ACTIONS UNDERTAKEN AND  FARMERS’ REASONS FOR UPTAKE 

 

 Action  Reasons / Benefits  Example of Farmer Comments 

Stop using Urea N in 
winter 

ICM project 
Already started it 

Compliance 
Environmental 

Made a conscious effort to do this (because of the plan). 
 

…I would have used routinely prior to the plan. Now only use it if there are circumstances that require it. 
 

In terms of cost return – it’s relatively cost neutral. Benefits ‐ it’s the good stewardship and obeying our governors. Cost neutral ‐ 
reducing some cash going out but it affects our production. 

 

Increase effluent area  

Productivity 
Financial 

Environmental 
focus 

ICM project 
Compliance 

 

I can spread it [effluent] to less fertile areas. 
 

(benefits) The first thing it was an economic thing (buying less fertiliser), and then efficient nutrient management and 
environmental impact. 

 
We were going to do anyway but there was a bit more impetus from [ICM staff]; it tipped the scales. 

 
Stay out of trouble with EW. 

 
Saving money in the long run – not having to put so much fertiliser on. Grow more grass through the season. 

 
Lower risk of non compliance. Will hopefully get bigger bang for buck in nutrients going onto the land. Improved water quality. 

Stop using N on 
effluent area 

ICM project 
Already started it 

Don’t put it on there now. Was a result of the plan. It hasn’t affected any pasture growth – just have to be regular with effluent 
application. 

 
Already doing it. 

 

Lower N use to within 
safe ranges 

Financial 
Environmental 

focus 
ICM project 
Compliance 

Already started it 
 
 

Financially not as much of a cost. Other than that – I suppose just trying to be prudent with it – do it at optimum times. Just 

being more conscious of it environmentally, and not doing areas we don’t need to so – for example, gateways. More conscious 

of it through Environment Waikato’s [ICM] involvement. 

Want to be within regulations. Dropped N inputs by 1/3. Urea use dropped from 300 to 200k. 
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Action  Reasons / Benefits  Example of Farmer Comments 

Assess or put in new 
effluent storage 
system 

Compliance 
Productivity 
ICM project 
Farm specific 

benefit (less work) 
Environment 

Not getting in trouble with EW. Better use of the effluent. 
 

Had it in mind and it was written into the plan. (Benefits) It reduces a job during the busy period and makes it easier – we don’t 
have to irrigate the effluent onto the pastures when we have had heavy rain. Reduce fertiliser use. 

 
We have put in a lined storage pond (for one shed) and are putting in another one (for the other shed) and retiring the unlined 

ones. The first change in terms of the rotary shed was because of non compliance. The herringbone – future proof our 
infrastructure there. We want to hold our head up – with our owners re: the impact on environment. 

 

Use riparian fencing 
and planting 

Already started 
Aesthetic 

Environmental 
Financial 

ICM project 
ncentive (funding) 

 

Already fenced. He wanted us to plant it – but it’s a real time issue – (3ha) – planting and looking after it. (Benefits) It’s cosmetic. 
Good for the river and that. 

 
Have been planting out the riparian areas so they won't be able to be grazed. (Benefits) Aesthetic. Timber production. 

 
Have completed that now. In the last two years. We were working away at and we had made a start and have now continued. 
Had embarked on and would like to follow through however [this plan] highlighted the importance.  Part of clean streams and 
received funding through them. (Benefits) In a monetary way – no benefits – there’s quite a bit of extra work in fencing and 
planting trees then spraying weeds etc. No direct monetary benefit – if you wanted to sell your property it may make it more 

attractive. Done it to try and produce the buffer area to keep the stock out, and be more environmental. 
 

Had a fencing subsidy. Planted last winter – have planted over 600 trees. They are in the ground and fenced properly. 
 

Increase wintering off 

Financial 
Environmental 

 
Increased that. It’s a stupid recommendation though because it’s still in the catchment – in the big picture – it just shifts it 
somewhere else. Just gave it somebody else. If we’d sent them to Rotorua then it would have just moved the problem to 

Rotorua. … [Benefit] It’s just feed source. Reduces the N being dumped on the farm. 
 

Deal with hot spots 

ICM project 
Already started 

Sand trap ‐ put a bigger one in – plan to do it sometime this season to get someone in to do it. Was something that had been 
thinking about doing anyway – need to get a tree cut down before I can do it. Plan to do it this season. 

 
 [ICM staff]  was concerned while it [effluent] was sitting on ground,  it was leaching, so we did a short term solution – put it on 
the calf shavings,  soak it up, then spread it. Then long term will be concrete storage. Plus [ICM staff] pointed out that the bare 

hillside on [farm] would eventually not need it, so needed to bear that in mind and have process for spreading it further. 
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Action  Reasons / Benefits  Example of Farmer Comments 

Plant out steep/low 
producing slopes in 
trees 

Incentive 
Farm specific 

benefit (reducing 
erosion) 

Had a fencing subsidy. Planted last winter – have planted over 600 trees. They are in the ground and fenced properly. 
 

Gully erosion and re‐fencing  ‐ work in progress – prioritising. 

Fence off springs on 
farm or using 
managed grazing in 
these areas 

ICM project 
Already started it 
Environmental 
Aesthetics 

Farm specific 
benefit (stock 
management, 

reducing erosion) 

Was really doing it before. If it looked too wet –mainly to do with run off. Have a small stream that is there when it rains. So, 
was doing it before but the plan highlighted the importance for me. [Benefit] Not for me. Benefit is no rubbish going into rivers, 

so benefits all of us. 
 

Don’t think there’s any real benefit other than won’t pug. Mostly environmental. 
 

Long term‐ save a few cows getting stuck in the wet patch. Amenities – improves the look of the farm. Don’t get a lot of benefit 
from grazing the wet areas anyway. 

 
Good Stewardship.  Lower productive areas fenced off and retired and hopefully able to better manage the livestock. 

 
Fencing waterways ‐ done that. The plan was one of the pieces of information we got. In terms of the [farm owners] – we have 
taken quite an environmental bent in the last couple of years and that philosophy has been generated from different sources. So 

we took (from those sources) what would fit with our system. The drivers are wanting us to do the environmental bent. 
[Drivers?] The whole issue around waterway quality and protection, the Maori word for looking after the land, and the global 

climate change. We are looking at the longer term and being in a position to do something about it – financially. 
 

Benefits were stopping erosion and keeping tracks. Looks better too. Conversions been done in the past few years and owner 
wanted to do things right – worked with someone in EW about what he should and shouldn’t do right from the start. Anything 

that’s too steep – he left in trees or took the trees off and letting natives grow back – 4.5thousand ha of land and only 
2.5thousand ha in grass. All waterways – creeks – been fenced off so no access to cows.  All that sort of stuff was done from 

start so [ICM staff] was saying ‘oh that’s good, you’ve done that.   
 
 

Lower stocking rate 
ICM project 

Environmental 
 

 
It tied with our thinking. The plan. (Benefits) Can probably do the same production by feeding them better and there’s less 

effluent coming out. 
 

Grow maize on 
effluent block 

Already started it 
 

 
We make supplement on the effluent area and feed out – do it anyway and always done that – put it back into the cows. 
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Action  Reasons / Benefits  Example of Farmer Comments 

Update / regularly test 
soil fertility 

Already started 
Financial 

Do soil tests every year and then only put on what’s needed. It’s (fertiliser) a big cost so why not? 

Measure effluent 
application depth 

Environmental 
ICM Project 

To help Environment Waikato. We can’t see a benefit to us because we can’t spread it any further because if we have our 
effluent sprinkler going full, we still aren’t using the full area. We have the system to spread it further but not the amount of 

effluent. So they want us to measure it to see how much we actually do produce so we can work it out. 
 

I want to do it to see what nutrients are being put on. I had been going to get it tested (had considered doing this prior to [ICM 
staff] visit but had not thought to measure the depth as well). 

Test effluent nutrient 
status to understand 
yearly application 
rates 

Already started 
(planned) 

 

 
I want to do it to see what nutrients are being put on. I had been going to get it tested. 

Mine Olsen Ps 
Financial 

Already started 

A lot (of the reason for doing it) is the price of fertiliser, now it’s a big cost I guess. (benefit) saving money. 
 

Do that already 
 

DO VSAs to test soil 
health 

ICM project 
Check for clover nodules    ‐ I do a soil assessments three times a year anyway (but not checking clover for nodules) Will do it in 

spring when clover grows. 

Create cut off’s on 
tracks and races to 
allow sediment to flow 
to paddocks 

ICM project 

Get water off the race –keep cutouts open ‐ otherwise it runs down the race and runoffs ‐ have a stream on the farm. The cut 
outs needed cleaning when [ICM staff] was here. I hadn’t done it for a while – but was something that had been doing. 

Create water 
detention structures in 
paddock/ 

On farm benefit 
(erosion) 
Aesthetics 
ICM project 

(Benefits) Problem was causing – erosion (soil) and would also it would take the tracks away eventually .So benefits were 
stopping erosion and keeping tracks. Looks better too. 
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APPENDIX 2: INTERVIEW SCHEDULE 

 
Evaluation of Environment Waikato’s 

Integrated Catchment Management (ICM) Pilot 
Farmers’ Interview Schedule 

June 2010 
 
My name is ___________ from Momentum Research and Evaluation. I am calling on behalf of  
Environment Waikato has asked me to get some feedback about the nutrient management project 
they’ve been running in your catchment. Ross Abercrombie, Paul Smith and Don Harford are the 
staff you may have had contact with for the project. 
 
I am ringing to see if you would be willing to participate in a brief phone interview to answer some 
questions about the project and your experience of it. 
 
The interview takes about 20 minutes. 
 
Would this be a good time for you? (or can I call you back at a more convenient time?) 
 
That’s great. Thank you. Just to let you know that what you tell me is confidential. We are talking to  
a number of farmers that Environment Waikato has been working with. The information from all the 
farmers will be put together and fed back to Environment Waikato in the form of a brief report.  
Environment Waikato is aware of who is involved in the project, but will not know who I have 
interviewed.   
 
In saying this, this is an opportunity to have your say, if you feel strongly about anything to do with 
this project it’s important that they know so this can be reported back. It is likely that lessons learnt 
from this approach may be taken in other catchments, and for this reason Environment Waikato 
would like open and honest feedback.  
 
Name of interviewee:  
Position:  

Catchment Area  
Additional Information (e.g. Farm type)  
Name of interviewer:  
Name of note-taker:  
Additional Information:  
Interview date:  
Interview time:  
Phone number  
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Part A:  Farm system                 
 
The first questions are about your farm and the Farm Plan that Environment Waikato prepared 
about your farm. 
 
1. Firstly, would you describe your farm system as low input, moderate or high input? 

 
Low 
input 

Moderate 
input 

High input 

   
 
2. (If low input) are you all grass-based (if yes tick 1) or do you import some feed?  (If some feed) 

is that less than 14%?  (if yes, tick 2).  
 

(If moderate or high input) do you use the DairyNZ system categorization? If no, use the table to 
explain what the different systems (3-5) are and get them to tell you which their farm is. Some will 
be able to tell you what system they are and some you just need to explain the different categories.  

 
 
DairyBase (DairyNZ) – Production System categorization Tick one 
System 1 – No supplement fed to the herd except supplement harvested off 
the effective. All grass self-contained, all cows on dairy platform for the 
year, no imported feed. 

 

System 2 - Feed imported for dry cows, or cows grazed off milking area and 
no grazing off the effective milking area.  Approximately 4 - 14% of total 
feed is imported 

 

System 3 - Feed imported to extend lactation (typically autumn) and for dry 
cows.  Approximately 10-20% of total feed is imported. Farms feeding 1 to 
2kg of meal or grain/day for most of the season might best fit in System 3.  

 

System 4 - Feed imported to extend both ends 
Approx 20% to 30% of total feed is imported.   

 

System 5 - Imported feed used all year. Approximately 20 - of total feed is 
imported.  Imported feed is used all year, throughout lactation & for dry cows. 
Approximately 25 – 40% (but can be up to 55%) of total feed is imported. 
 

 

   
3. When did you receive your Farm Plan from Environment Waikato? 

 
Within the past year 

(July 09 –10) 
1-2 years ago 

(July 08 – June 09) 
2-3 years ago 

(July 07 –June 08) 

   

 
4. Have you made any changes to your farm or farm system since the plan was 

prepared? 
  
Yes No 
  
   
4a If yes, what? (e.g. intensified, expanded...) 
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5. Have you reviewed or updated your Farm Plan since it was first prepared? 

 
Yes No 
  

 
6. Do you consider your Farm Plan is still relevant to your system? 

 
Yes No 
  
 
5a If no, why?  
 

Part B:  Farm plan                 

 
The next few questions are about the Farm Plan that EW prepared about your farm. We 
would like to get some feedback about the kinds of actions that the farm plan suggested 
for your farm and whether you have done these or are considering them. 
 

7. What actions did the Farm Plan suggest for your farm? (Note in table with a x) or if 
they can’t remember – use table or notes from the interview log to prompt ) 

 
 

8. Have you undertaken these actions? (use the probes to get specifics on what they 
have and have not done,  why and when, and the benefits of each and record in the 
table) 

 
Probes  
Done – Why did you decide to do ___________? Would you have done this or considered this 
without the input of the Farm Plan? How long did it take to get this in place? 
Intending – When are you planning to do this? Why are you waiting to do _________? Is there 
anything that would encourage you to do this sooner? 
Not doing – why have you decided not to do _________? Is there anything that would encourage 
you to do this? 
Benefits - Thinking about the things that you have done, what has been the benefit, for you 
of ...? (match the benefits they are reporting to the action they have undertaken) 
 

 

.
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Actions In Plan Undertaken Actions Why? Benefits 

 Yes No Done Intending 
To do 

Not 
going 
to do 

  

Increase effluent area        

Stop using N on effluent area        

Measure effluent application depth 
to understand application.  

       

Test effluent nutrient status to 
understand yearly application rates 
– size of effluent area needed. 

       

Stop using Urea N in winter months        

Avoiding applying fertiliser in 
adverse weather (wet/dry) 

       

Assess putting in a feed pad         

Assess putting in a standoff pad 
 

       

For unsealed feedpads – seal 
these (to bring farm into 
compliance with rule) 

       

If discharging effluent to water 
under consent  - then assess land 
application 
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Assess or put in effluent storage to 
allow effluent storage in wet 
periods 
 

       

Actions In Plan Undertaken Actions Why? Benefits 

 Yes No Done Intending 
To do 

Not 
going 
to do 

  

Lower N use to within safe ranges 
(depends on farm system but max 
shld be 200kg but agronomically up 
to 150kgN sensible) 

       

Assess use of or increase maize 
(winter crop) to balance diet and 
decrease Urea use 

       

Grow a maize crop on your effluent 
area to harvest nutrient build up – 
and feed out this on other blocks 
on farm to spread fertility 

       

Use riparian fencing and planting        

Enhance any wetland areas        

Fence off springs on farm or using 
managed grazing in these areas 
(only graze when dry) 

       

Plant out steep/low producing 
slopes in trees  - afforestation for 
carbon and nutrients 

       

Update and regularly test soil 
fertility in conjunction with your fert 
rep 
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Use VSA to assess soil health        

Mine soil fertility (Olsen P’s) to 
lower to within agronomic optimum 
(20-30 on ash, 35-45 on pumice) 

       

Actions In Plan Undertaken Actions Why? Benefits 

 Yes No Done Intending 
To do 

Not 
going 
to do 

  

Use low impact cropping practices 
– less cultivation, low tillage, spray 
and undersow crops 
 

       

Create cut off’s on tracks and races 
to allow sediment to flow to 
paddocks (filter out) prior to 
entering water – for P 

       

Create water detention structures 
in paddock/on raceways to 
decrease sediment flows to water  

       

Avoid winter pugging in paddocks 
(minimising P runoff) 

       

Assess wintering off cows outside 
of catchment 

       

Assess the use of DCD (nitrification 
inhibitors) 

       

Ensure any hot spots are dealt with  
- silage stacks/diesel tanks/ sand 
trap piles etc 
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Other (detail) 
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9. Has the Farm Plan increased your knowledge about managing nutrient losses on 
your farm?  

 
Yes No 
x  
 

9a. If yes, What do you know now that you did not before?  
 

10. What was most useful about the Farm Plan?  
 
 

11. What was least useful about it? 
 
 

12. Since being involved with this project do you have a better understanding of  
Environment Waikato’s concerns about nutrient management issues on farm or is it 
no different than before? 

 

No different than before Increased  

  

 
13.  In your own words what do you think that Environment Waikato’s concerns are about 

nutrient management issues on farm? 
 

Part C: Involvement with the project           

 
Communication 
 
The next questions are about the ways that Environment Waikato has communicated with you. 
 
14. Have you had phone / email contact from the staff?  

Received newsletters?  
Seen any newspaper or media articles? 

 
 

Yes No 

Phone / email 
contact with staff   

Newsletters 
  

Media articles   

 
14a. If yes (to media articles), can you remember where you saw them? 
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14b. If yes (to newsletters) How useful have you found the newsletters, and why? 
 
 
14c. What is the best way for EW to keep you up to date? 
 
Phone 

 

Email  
 

Newsletter 
 

 
 
Field Days 
 

15. Have you attended any of the Field Days that have been organised? 
 
Yes No 
  
 
15a. If yes or no, Why did you attend (or not attend)? 
 
15b. If yes, How useful did you find the field day(s) that you attended, and why? 
 

16. Have you sought information elsewhere (i.e. not from EW) about nutrient 
management?  

 
Yes No 
  
 
16a. If yes, where? 
 

Part D:  Opinion of EW and ICM             

17. If you have made any requests of Environment Waikato staff on this project have 
they followed them up?  

 
Yes No Have not 

made any 
   

 
18. Overall, on a scale from very poor to excellent, how would you rank your 

relationship with Environment Waikato in general?  
  

Very poor Poor Okay Good Excellent 

     

 
19. Has the relationship always been like this? Has this altered b/c of the project? 
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20. Overall, how satisfied have you been with the project? 
 

Very unsatisfied Unsatisfied  Neither Satisfied Very satisfied 

     

 
21. Why? Probes: What works well?  What doesn’t work well? What else could they 

do?  
. 
 

22. Any further comments? 
 

Thank you very much for your time and participation. Please feel free to contact me Ruth 
Hungerford (856 8292) if you have any queries. 

 
 

 


